SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:15PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 162 Const Calendar Day: 164 Date: 15-Nov-2012 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Awal, Mohammad Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Ku, Stanley Approved Date: 13-Feb-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
No seal welding was going on at the elevation 155m between tower Head chimney and curved diaphragm. =
Welder Richard Garcia was working at other location.
QA Joselito Lizardo did QC VT/MT verification of weld joint NS-E and WS-E.
Details available in QA report.
Attended weekly safety meeting at 8:00 AM
Office work:
Reviewing submittal ABF-002778R00, "Temporary Works Demolition Plan: Stage 04 - D Foundation
Removal."
Prepared quantities for the month of November.
04-0120F4 Bid Item: 053 T-L05-WSE.053 Tower Lift 05 Weld Tower SE
AMERICAN BRIDGE/FLUOR, A JV
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